

**Government of People's Republic of Bangladesh**  
**Department of Land Records & Surveys (DLR&S)**  
 98, Shaheed Tajuddin Ahmad Sarani, Tejgaon, Dhaka-1208.

**ANNUAL PROCUREMENT PLAN OF SURVEY WING FOR THE FISCAL YEAR 2023-2024**

Ministry/Division : Ministry of Land  
 Agency : Department of Land Records and Surveys (DLR&S)  
 Procuring Entity Name & Code : Director (Survey), Department of Land Records and Surveys (DLR&S)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Taka)	Time code of process		Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
								Planned Dates	Actual Dates											
Lot-01	Wood Free Bond Paper	Ream	700	OTM (National)	HOPE	GOB	56,00,000/-	Planned	Actual	20/08/23	03/09/23	01/10/23	08/10/23	15/10/23	13/11/23	7	84	14/01/24		
								Dates	Dates											
Lot-02	Plotter Cartridge	Nos.	400	OTM (National)	HOPE	GOB	52,00,000/-	Planned	Actual	20/08/23	03/09/23	01/10/23	08/10/23	15/10/23	13/11/23	7	84	14/01/24		
								Dates	Dates											
Lot-03	Thermal Plate	Nos.	3000	OTM (National)	HOPE	GOB	38,00,000/-	Planned	Actual	20/08/23	03/09/23	01/10/23	08/10/23	15/10/23	13/11/23	7	84	14/01/24		
								Dates	Dates											
								Developer	Liter										600	
								Alcohol	Liter										600	
								Refresher	Liter										50	
Roller Wash	Liter	600																		
	Black Ink	Pound	300																	
	Sponge	Nos.	200																	
Lot-04	Server	Nos.	01	OTM (e-GP)	HOPE	GOB	50,00,000/-	Planned	Actual	20/08/23	03/09/23	01/10/23	08/10/23	15/10/23	13/11/23	7	84	14/01/24		
								Dates	Dates											
Lot-05	ETS Machine	Set	40	OTM (National)	HOPE	GOB	4400000/-	Planned	Actual	30/08/23	19/09/23	17/10/23	23/10/23	30/10/23	27/11/23	7	97	26/01/24		
								Dates	Dates											
Lot-06	GNSS	Set	01	OTM (National)	HOPE	GOB	70,00,000/-	Planned	Actual	30/08/23	13/09/23	11/10/23	17/10/23	23/10/23	21/11/23	7	84	21/01/24		
								Dates	Dates											
Lot-07	Drone with Photogrammetric accessories & Software	Set	01	OTM (National)	HOPE	GOB	100000000/-	Planned	Actual	30/08/23	13/09/23	11/10/23	17/10/23	23/10/23	21/11/23	7	84	21/01/24		
								Dates	Dates											

*DLR&S*  
20/09/2023

*[Signature]*

*[Signature]*

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Taka)	Time code of process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Lot-08	Paper Feed Scanner	Nos.	01	OTM (National)	HOPE	GOB	12,00,000/-	Planned Dates	30/08/23	13/09/23	11/10/23	17/10/23	23/10/23	21/11/23	84	21/01/24
	Workstation	Nos.	01					Plan Days	0	14	28	7	7	28		
	UPS	Nos.	02					Actual Dates								
Lot-09	Naphthalene	Kg	50	RFQ	HOPE	GOB	2,95,000/-	Planned Dates	04/09/23	14/09/23	14/09/23	21/09/23	24/09/23	3	20	01/10/23
	Aerosol	Nos.	100					Plan Days	0	10	0	7				
	Air Freshener	Nos.	100					Actual Dates								
	Hand Wash	Nos.	60					Plan Days	0	10	0	7				
	Vin Liquid	Nos.	50					Actual Dates								
	Keroshine	Liter	200					Plan Days	0	10	0	7				
	Jet Powder	Kg	12					Actual Dates								
	Carbolic soap	Piece	2400					Plan Days	0	10	0	7				
	Cup Plate	Dozen	4					Actual Dates								
	Jute Cloth	Kg	300					Plan Days	0	10	0	7				
Lot-10	Half Plate	Dozen	4	RFQ	HOPE	GOB	2,90,000/-	Planned Dates	04/09/23	14/09/23	14/09/23	21/09/23	24/09/23	3	20	01/10/23
	Paper Marking Cloth	Ream	200					Plan Days	0	10	0	7				
	Meater	Meter	100					Actual Dates								
	Towel (Big)	Piece	24					Plan Days	0	10	0	7				
	Towel (Small)	Piece	12					Actual Dates								
	Full Plate	Dozen	3					Plan Days	0	10	0	7				
	Lock & Key	Piece	12					Actual Dates								
	Facial Tissue	Box	100					Plan Days	0	10	0	7				
	Toilet Tissue	Roll	100					Actual Dates								
	Lot-11	Ball Pen	Dozen					12	RFQ	HOPE	GOB	3,00,000/-	Planned Dates			
Laser Printer		Nos.	3	Plan Days	0	10	0	7								
Anti Virus		Nos.	12	Actual Dates												
UPS		Nos.	4	Plan Days	0	10	0	7								
Monitor		Nos.	2	Actual Dates												
Mouse		Nos.	12	Plan Days	0	10	0	7								
Key Board		Nos.	12	Actual Dates												
Scanner		Nos.	2	Plan Days	0	10	0	7								
Color Printer		Nos.	1	Actual Dates												
Lot-12		Water Filter	Nos.	6	RFQ	HOPE	GOB	2,70,000/-					Planned Dates	16/10/23	26/10/23	26/10/22
	Actual Dates															
Lot-13	Laptop	Nos.	3	RFQ	HOPE	GOB	2,99,000/-	Planned Dates	16/10/23	26/10/23	26/10/22	02/11/23	05/11/23	3	20	12/11/23
	Actual Dates															


29/10/2023


✓


✓

✓

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Taka)	Time code of process		Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
Lot-14	Keds	Pair	40	RFQ	HOPE	GOB	3,00,000/-	16/10/23	16/10/23	26/10/23	26/10/22	02/11/23	05/11/23				12/11/23
	Office Bag	Nos.	40					0	10	0	7	3				20	7
	Umbrella	Nos.	40														
Lot-15	Almirah Repair & Painting	Nos.	40	RFQ	HOPE	GOB	3,00,000/-	16/10/23	16/10/23	26/10/23	26/10/22	02/11/23	05/11/23				12/11/23
								0	10	0	7	3				20	7
Lot-16	Repair of Flatbed Scanner	Nos.	02	DPM	HOPE	GOB	20,00,000/-										
Lot-17	Repair of ETS Machine	Nos.	20	DPM	HOPE	GOB	25,00,000/-										
Lot-18	Repair of CTP Machine	Nos.	01	DPM	HOPE	GOB	5,00,000/-										

  
 ২০/১১/২০২৩  
 (মোঃ জামায়েদ আলম)  
 জি.সি.সি. কলেজের  
 ছাত্র কেন্দ্র ও জরিপ অফিসের

  
 ২০.১১.২০২৩  
 ফরিদা আলম  
 চার্মা অফিসার (বডি-১)  
 ছাত্র কেন্দ্র ও জরিপ অফিসের

  
 ২০.১১.২০২৩  
 মাহুঃ মনিরুজ্জামান  
 উপপরিচালক (জরিপ)

  
 ২০/১১/২৩  
 ফরিদা আলম  
 চার্মা অফিসার (বডি-১)  
 ছাত্র কেন্দ্র ও জরিপ অফিসের