

Government of People's Republic of Bangladesh
Department of Land Records & Surveys (DLR&S)
98, Shaheed Tajuddin Ahmad Sarani, Tejgaon, Dhaka-1208.

ANNUAL PROCUREMENT PLAN OF SURVEY WING FOR THE FISCAL YEAR 2022-2023

Ministry/Division : Ministry of Land
Agency : Department of Land Records and Surveys (DLR&S)
Procuring Entity Name & Code : Director (Survey), Department of Land Records and Surveys (DLR&S)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Taka)	Time code of process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
Lot-01	Plotter Cartridge	Nos.	500	OTM (National)	HOPE	GOB	48,00,000/-	Planned Dates	03/08/22	17/08/22	15/09/22	22/09/22	29/09/22	27/10/22		27/12/22
			Plan Days					0	14	28	7	7	28	84	60	
	Plotter Head	Set	12					Actual Dates								
Lot-02	Thermal Plate	Nos.	4500	OTM (National)	HOPE	GOB	38,00,000/-	Planned Dates	03/08/22	17/08/22	15/09/22	22/09/22	29/09/22	27/10/22		27/12/22
	Developer	Liter	600					Plan Days	0	14	28	7	7	28	84	60
	Alchol	Liter	600					Actual Dates								
	Reflenisher	Liter	50													
Roller Wash	Liter	600														
Lot-03	Server	Nos.	01	OTM (National)	HOPE	GOB	20,00,000/-	Planned Dates	30/08/22	13/09/22	11/10/22	18/10/22	25/10/22	22/11/22		22/01/23
			Plan Days					0	14	28	7	7	28	84	60	
			Actual Dates													
Lot-04	Naphthalene	Kg	50	RFQ	HOPE	GOB	2,95,000/-	Planned Dates	04/09/22	14/09/22	14/09/22	21/09/22	22/09/22			28/09/22
	Aerosol	Nos.	100					Plan Days	0	10	0	7	1		18	7
	Air Fresher	Nos.	100					Actual Dates								
	Hand Wash	Nos.	60													
	Hand Sanitizer	Nos.	60													
	Vim Liquid	Nos.	50													
	Keroshine	Liter	200													
	Jet Powder	Kg	12													
Carbolic soap	Piece	2400														

DM
24/09/2022
(মোঃ জামশেদ আলম)
জিহক কারেক্টর
ভূমি রেকর্ড ও জরিপ অধিদপ্তর

০০৩০৬০
29.9.2022
মহঃ মনিরুজ্জামান
উপ-পরিচালক (জরিপ)
ভূমি রেকর্ড ও জরিপ অধিদপ্তর
তেজগাঁও, ঢাকা-১২০৩

৪
29/9/2022
মোঃ এজাজ আহমেদ জাবের
পরিচালক (জরিপ)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Taka)	Time code of process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract																														
Lot-05	Cup Plate	Dozen	4	RFQ	HOPE	GOB	2,90,000/-	Planned Dates	04/09/22	14/09/22	14/09/22	21/09/22	22/09/22			28/09/22																														
	Jute Cloth	Kg	300																																											
	Half Plate	Dozen	4																																											
	Paper	Ream	200					RFQ	HOPE	GOB	2,90,000/-	Plan Days	0	10	0	7	1			18	7																									
	Marking Cloth	Meter	100																																											
	Towel (Big Size)	Piece	24																																											
	Towel (Small Size)	Piece	12									RFQ	HOPE	GOB	2,90,000/-	Actual Dates																														
	Stand Fan	Piece	6																																											
	Full Plate	Dozen	3																																											
	Lock & Key	Piece	12													RFQ	HOPE	GOB	3,00,000/-	Plan Days	0	10	0	7	1			18	7																	
	Facial Tissue	Box	100																																											
	Toilet Tissue	Roll	100																																											
Ball Pen	Dozen	12	RFQ	HOPE	GOB	3,00,000/-	Actual Dates																																							
Laser Printer	Nos.	3																																												
Anti Virus	Nos.	12																																												
UPS	Nos.	4					RFQ	HOPE	GOB	3,00,000/-	Plan Days									0	10	0	7	1			18	7																		
Monitor	Nos.	2																																												
Mouse	Nos.	12																																												
Key Board	Nos.	12									RFQ	HOPE	GOB	2,70,000/-	Actual Dates																															
Scanner	Nos.	3																																												
Color Printer	Nos.	2																																												
Lot-07	Water Filter	Nos.													6	RFQ	HOPE	GOB	2,70,000/-	Plan Days	0	10	0	7	1			18	7																	
																														Lot-08	Laptop	Nos.	3	RFQ	HOPE	GOB	2,70,000/-	Actual Dates								
Office Bag	Nos.	40	Actual Dates																																											
																								Umbrella	Nos.	40	Actual Dates																			

১৯/৯/২০২২
(মোঃ জাহাঙ্গীর আলম)
জিৎক কারেন্টর
ভূমি রেকর্ড ও জরিপ অধিদপ্তর

১৯/৯/২০২২
২৭.৯.২০২২
মহঃ মনিরুজ্জামান
উপ-পরিচালক (জরিপ)
ভূমি রেকর্ড ও জরিপ অধিদপ্তর
ঢাকা-১২০৮

১৯/৯/২০২২
মোঃ এজাজ আহমেদ জাবের
পরিচালক (জরিপ)